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1 Introduction 
1.1 The evaluation 
CELCIS was commissioned by HealthProm to provide a series of independent evaluations 
during the course of the Putting Families First project (January 2017 – June 2020). This 
1st evaluation was conducted by Dr Ian Milligan, based on an examination of project 
reports, data and other relevant literature and also in-country interviews carried out in 
November 2017. Interviews were carried out with Directors and groups of staff from the 
BH, with Directors and staff from the NGOs, and with local CRC and CRU officials in 
Khujand. For administrative reasons in Tajikistan it was not possible to meet with any 
official from the relevant Ministries; the MoHSPP and MOES or from the Protection of 
Child Rights Department within the PEO. The full list of interviewees is provided in 
Appendix 1. 
This reports aims to provide an evaluation of the 1st year of a 42-month project, Putting 
Families First: safe sustainable families in rural and urban areas of Tajikistan (PFF) 
principally funded by the European Union. This report will focus mainly on the beginning 
of the change process, which represents a major change in the mode of operation of any 
Government-run residential facilities. The Baby Home transformation process is a key 
feature of a range of Government reforms which include new legislation and changes in 
Ministry responsibilities. This report will examine the development of services and 
progress on the approval of regulations which will authorise new services and guide the 
transformation process from closed institutional Baby Homes to community oriented 
integrated Family and Child Support Centres. This report will consider how these changes 
are building upon new services piloted by local NGOs which have been working closely 
with the BHs since 2008. Subsequent evaluations will look in more depth at practice 
development and the impact of the new services on children and families. 
The project was officially launched on 20 December 2016 after HealthProm successfully 
obtained funding. The project has multiple components and is delivered by local NGOs 
and Tajikistan social services experts in association with UNICEF, aiming to shape policy 
and practice. It operates in several sites, with direct services provided through Family 
Support Centres located in the grounds of two of the government-run Baby Homes (BHs) 
– Mavorid FSC in Khujand (managed by Sarchasma NGO) and Umed FSC in BH2 (run by 
HDO NGO). Each of these provides outreach support to the other BHs, Istaravshan in 
Sughd Oblast and BH1 in Dushanbe respectively). The project is primarily focussed on 
supporting the ‘transformation’ of the four BHs and the development of community-
based family support centres on the same sites. The project also funds the development 
and delivery of substantial parent support courses called Mellow Parenting (see below 
p.11).  
The project recognises that a move away from traditional institutional care towards 
family support and day-care (community-based care) requires a new approach to child 
protection.  For this reason, the project introduces aims to build awareness of child 
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protection issues and the need to develop ‘community-based’ responses and 
interventions. The project aims to support this process through delivering child protection 
awareness training and building up the skills and knowledge of staff in the CRUs and Bhs. 
The PFF project builds on the foundational work, supported by UNICEF, to revise the BH 
regulation in 2015. It also continues and builds upon previous EU-funded projects which 
pioneered the development of re-integration, foster care, alternative family care and 
preventative family-support services, all with the aim of reducing separation of children 
from parents and reducing institutionalisation and social exclusion of young children and 
children with disabilities (CWD) and their families. 
The evaluation is concerned with monitoring progress towards achieving the specific 
objectives of the project, and the process of change, noting achievements to date and 
challenges that may hinder achievement of the project’s ambitious aims – which include 
many levels of change; from legislation and guidance to operationalising changes in 
policy and practice at municipality (CRU) and service levels (BHs). 
1.2 Putting Families First project overview 
The overall objective of this project is further to support the development of community-
based social services in Tajikistan, to reduce the social exclusion of young vulnerable 
children and their families and reduce institutionalisation. 
The three specific objectives (outcomes) are: 
1. Transformation of the BHs into centres for early intervention and family support. 
2. Further development of foster care services and support for the implementation of 
new regulations. 
3. Strengthening the capacity of local authorities in child protection within the 
community. 
The overall Project direction and management is provided by HealthProm, a UK-based 
NGO which has been operational in Tajikistan for over 10 years. HealthProm manages 
projects across the CIS and Central Asia that support families, promote safe childbirth 
and develop best professional practices in child protection and inclusive education. For 
this project HealthProm provides overall management and external expertise and has 
engaged a number of agencies to bring family work expertise to the project. This 
includes staff from a Scottish local authority, Falkirk Council, who have been involved 
with HealthProm as partners in previous projects in Tajikistan. Falkirk Council social 
services have hosted study visits and provide consultancy for the current project– via e-
mail, skype and in-country visits. Another partner is the Scottish-based NGO, Mellow 
Parenting, which is also operational in Tajikistan and provides parent support 
programmes in the Family Support Centres, funded under this project. 
The operational project delivery is provided by Tajik NGOs; Sarchashma and HDO, under 
the leadership of national project manager, Ms. Kouysinoy Maksoudova. Professional 
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practice development and training delivery is led by ECD consultant Dr. Nazira 
Muhamedjanova. 
The overall project budget is €1.1m, of which 80% is provided by the EU. The other 
funder in 2017 is Grand Challenges Canada.  The UK Department for International 
Development (DfID) are committed to provide funds in 2018. UNICEF Tajikistan 
separately provides some funding through its regular programming. GCC provides 
expertise and capacity-building for measuring child development, and using these 
measurements to monitor the effectiveness of interventions.  
1.3 The project in numbers 
Previous projects have provided funding for the staff posts within the various NGOs 
(Sarchasma, HDO and IRODA), to develop the two family support centres. The current 
project continues this much of this funding but with a number of new posts providing 
new services, principally to promote the development of child protection, respite care 
services and a small Mother & baby service. External professional consultancy is also 
part-funded and Falkirk Council gives ‘in-kind’ support by releasing staff to undertake 
mentoring and in-country training and consultancy. The bulk of the project budget is 
spent on staff salaries, covering all or part of the multiple posts including:  
 Project managers, professional experts and administration (UK and Tajikistan) 
 Family centre workers (NGOs) 
 Mellow parenting trainers 
 Respite care and Mother and Baby service staff in the ‘transformed’ centres 
 Falkirk Council staff consultancy days 
Below are the beneficiary targets established at the outset of the project: 
 400 families supported in new CEIFS 
 160 children in the baby homes 
 100 rural families access services 
 80 CEIFS staff trained in case management 
 30 Mellow Parenting groups 
 50 foster placements 
 100 professionals trained in child protection 
 200 children protected from harm 
 1 parent support group at each CEIFS 
 MoHSPP quarterly meetings 
 200 families given respite within: 
o 30 child respite places 
o 4 mother and baby places 
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1.4 Sources for the evaluation 
This evaluation was conducted through desk review and interviews carried out with 
multiple stakeholders during an in-country visit from 19th – 24th November.  Various 
project documents and monitoring data provided by the UK project manager were 
examined and interviewees included Government and Hukamat (Municipal) officials, NGO 
staff, parents and UNICEF child protection officers. The full list of interviewees is provided 
in Appendix 1. 
The evaluation therefore covers the initial 11-month period of the project from the formal 
launch of the project on 20th December 2016. 
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2 The legal and administrative context 
2.1 Legislative framework for child protection and alternative 
care  
2.1.1 Government structures 
The main authority in charge of children issues in Tajikistan is the Commission on Child 
Rights under the Government of the Republic of Tajikistan (CCR). The Commission is 
responsible for coordinating policy on child protection at national level. It was established 
by Decree No. 423 of the 7th September 2001 following the recommendations of the UN 
Committee on the Rights of the Child. The Commission is a permanent, 
interdepartmental, consultative body, established to coordinate the activities of the State 
and institutions working with children in need of special measures of protection. The 
Deputy Prime Minister of Tajikistan is the head of the CCR. 
In 2015, a new Department was set up in the Directorate of Human Rights Guarantees of 
the Presidential Executive Office (PEO) to serve as the Secretary of the Commission on 
Child Rights and to coordinate and oversee children’s issues in the country. The same 
structure exists at the province (Oblast) and district (Raion) levels. The Commission on 
Child Rights at province level is comprised of substructures working with children at 
province level and the same applies at district level. The Commissions on Child Rights at 
province and district levels are led by the Deputy Governors and Deputy Mayors 
respectively. Based on the Regulation amended in 2008, the CCR took the responsibility 
for the tasks formerly performed by the Commission on Minors (COM) and Guardianship 
Authority. As per the 2008 Regulation, the Commission on Minors was abolished and its 
responsibilities transferred to the CCR. As a result, the functions of the COM are to be 
performed by the new Commission on Child Rights established in each Local Authority at 
province and district levels. Despite the fact that such changes took place eight years 
ago, practice varies widely in different parts of the country. In January 2017, the 
Government of Tajikistan introduced new revisions to the Regulations on CCR and on 
Guardianship. The various Government stakeholders concerned with children’s issues at 
all levels are now expected to apply the revised regulations. 
The members of the CCR include representatives from all relevant agencies including the 
Ministries of Health and Social Protection of the Population, Education and Science, 
Internal Affairs, and the Committee on Women and Family Affairs, among others Child 
Rights Units have been established at district and province levels, to act as the 
secretariat for the Commissions. Under the revised regulation on Guardianship (issued in 
January 2017) these have been renamed as Secretaries of Guardianship. Throughout the 
fieldwork interviews these important entities were universally referred to by their ‘old’ 
name, the CRUs. 
(The above information was supplied by UNICEF Tajikistan) 
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2.1.2 The development of operational guidance 
Child protection and alternative care legislation has been evolving recently, and the Law 
on Child Projection was passed in 2015. However the adoption of subordinate bye-laws 
and the regulations required to implement the law is still pending and this is hindering 
the operationalisation of the legal provisions. 
During many of the interviews conducted for this report, respondents mentioned the 
‘Baby Homes Regulation’ – which are still awaiting final ‘sign off’. Baby Homes Directors, 
for example, explained that they needed to wait for the new regulations to be issued 
before they could begin to embed the changes in services that they have been planning 
and preparing for. This Regulation has been accepted by the MoHSPP and is now awaiting 
final approval from the Presidential Executive Office, who are consulting other relevant 
Ministries. 
Similarly the Fostering regulations (Foster Care Procedure), is currently sitting with the 
MOES awaiting development and approval (see below p.22). 
2.2 The Child Rights Unit and Commission on Child Rights 
At both the Oblast (Provincial) and Raion (District) levels the Child Rights Unit has been 
established to act as the Secretariat to the Commissions. When cases of individual 
children are presented to the Commissions at District level for a decision on whether a 
child should be placed in a Residential facility then it is the job of the CRU to implement 
the decision and process the paperwork authorising placement of the child in a Baby 
Home, for example. The CRC and CRU at Oblast level are responsible for providing 
direction and oversight and gathering information from all the Raion Commissions. 
However the staffing of the CRUs is very small, often just one person, and they have a 
wide range of responsibilities, being required to deal with all cases of children in need of 
special care due to disability, abandonment, juvenile offending etc. Under the new BH 
Regulations the CRUs will be expected to refer only the most severe and urgent cases to 
the BHs for residential placement. This will require an increased level of professional 
capacity for which they require additional personnel, expertise and procedures. The head 
of the Sughd CCR recognised that much training and development of the CRU staff will 
be required. The need for this development has been recognised by the PEO, and UNICEF 
have committed to providing some of this crucial support. 
In December 2017, UNICEF conducted a Functional Assessment of CCR/CRU under the 
leadership of PEO. The findings of this FA will be presented in Feb 2018. UNICEF have 
indicated they will support some of the recommendations, in particular related to the 
staff capacity building and development of ‘methodological guidance’. 
2.3 The Committee on Women and Family Affairs  
The PFF project has not so far engaged with any of the Women and Family Affairs 
Committees which exist at all levels of Tajikistan Government administration; at District, 
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Jamoats (village-level councils) and neighbourhood level (Mahallas).  These structures, 
especially at the lowest administrative level - the neighbourhood ‘mahallas’  which cover 
just a few streets - constitute a potential resource for identifying and supporting 
vulnerable families and children in need of protection. The role of the Women and Family 
Affairs Committee at all levels is advisory rather than service delivery. At the lowest 
level, the Mahalla committee has two key elders; one male and one female, who have 
responsibilities for monitoring the needs of families in the neighbourhood and linking up 
the communities needs to the local government structures. At district level there is a 
statutory structure of the Committee on Women and Family Affairs staffed and funded by 
the Local Authority and it is called Women’s Unit. They have at least 4 staff at each 
district and oversee issue of women and families, but due to limited resources are 
confined only to review the cases referred to this Unit.  
Discussion with the Director of Sarchasma NGO discovered that they have been engaged 
with the Mahallas across Sughd province for a number of years and now have an MOU 
with them. Sarchasma provides regular information meetings with Mahallas on various 
women’s rights issues, recently undertaking a series of meetings on the issue of domestic 
violence. This channel, at least in Sughd, provides access to rural and street level 
communities and seems to provide a promising advocacy opportunity for sharing 
information about children’s rights, raising awareness about child protection, and 
receiving referrals about vulnerable children and families.  The potential to engage with 
these structures in Dushanbe should be explored. 
2.4 Promoting family life and changing attitudes towards use 
of institutions  
Project leaders are well aware of the wider public attitude toward the use of institutions – 
which were developed during the Soviet era. They have been seen by the general public 
as a benign alternative for parents in poverty and under pressure, perhaps because the 
child has been born out-of-wedlock, or to a young mother, or where the children of a first 
marriage are excluded from reconstituted families. However the need to avoid 
institutionalisation has featured in speeches of Government ministers in recent years, 
and 2015 was designated as the ‘Year of the Family’.  
As noted elsewhere in this report the FSC staff are able to provide examples of parents 
who were on the verge of placing their child in one of the BHs but who changed their 
mind when offered some emotional and practical support through the FSCs. 
There has been a recent poster campaign in Dushanbe promoting the importance of 
keeping children with their families. It was undertaken by a number of NGOs who work 
with families. Further, a group of NGOs - UMED, IRODA and CIDA - have also come 
together to commission a short film promoting the benefits of keeping children in their 
families, ‘When Mother is Near’. It features the family of a child with disability. 
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3 Context of project 
3.1 Building on previous projects around the BHs 
The current project builds upon a previous 3-year EU-funded project Keeping and Finding 
Families (KFF) (Milligan, 2016). That project demonstrated that family support, 
community-based outreach and alternative family-based care are viable alternatives to 
institutional care in Tajikistan. During that project the local NGOs built up the Umed and 
Mavorid ‘Family Support Centres’, located in the grounds of BH2 in Dushanbe and 
Khujand BH respectively. The staff in these two centres are described as ‘Mobile 
Outreach Teams’ to emphasise the fact that they are largely focussed on work outside 
the Baby Homes  - to prevent the separation of children, by providing ‘community-based’ 
(rather than institution-based) services. These centres provide individual and group 
support for parents and physical therapy classes for CWD in order to prevent distressed 
and under-supported parents from placing their disabled children in the BHs. They also 
provide support to other vulnerable families where the parents may be struggling to 
support their children. During the KFF project a pilot foster care programme was initiated 
to find foster parents for babies or toddlers currently in the BHs. This involved the 
placement of 8 children into foster families. The further development of the fostering 
service is a key outcome for the current project but progress this year has been limited 
due to changes in Government oversight (see below p. 22). 
3.2 The contribution of Mellow Parenting programmes 
Mellow Parenting courses in Tajikistan are managed by the NGO IRODA, a parent-led 
NGO which provides support for children on the autistic spectrum and their families. MP 
trainers run 14-week structured parenting courses which are aimed at parents who are 
experiencing difficulties in taking care of their children – for a variety of reasons, either 
because of their own problems or because the children may have disabilities or other 
disadvantages. The 1-day per week courses allow groups of parents to meet together 
and share their experiences of parenting, while receiving non-judgemental guidance and 
feedback from approved MP trainers.  Crèche facilities are provided while parents are 
attending the groups. Mr Zu Ruzievs is the lead trainer in Tajikistan – his post is funded 
by HealthProm under the PFF project, and he is managed by the IRODA Director. MP is 
continuously developing more courses and is about to launch a new course Mellow Dads, 
aimed at fathers, and is developing a course for pregnant women. 
During the course of 2017 MP has run 10 courses with on average 8 parents attending 
each group. Two of the courses have been run within Mavorid FSC and two in Umed FSC, 
while others have been run in day centres for CWD in Dushanbe, and one has run serving 
the Panjakent district where there is no relevant NGO but with parents referred by local 
paediatricians. These programmes are seen as extremely valuable by the staff of the 
FSCs as they provide good support for parents, and build the skills and knowledge of FSC 
staff who assist in the delivery of the courses. One of the parents attending a group run 
in the FSCs had been considering placing their child in the BH but with the support they 
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gained from participation in the MP group they changed their mind. Mr Ruzievs estimated 
that about 90% of the parents attending the MP groups have children with disabilities. 
3.3 Grand Challenges Canada – ‘Saving Brains programme’– 
measuring child development  
Grand Challenges Canada is supporting the PFF project through their Saving Brains 
scheme.  It is idiosyncratically named, but perhaps makes sense in the context of the 
widespread dissemination of developmental neuroscience knowledge. Their aspiration is 
promoting child development by creating most suitable conditions, thus ‘saving brains’ 
from incomplete development.  The rationale for their programme is elaborated on their 
website: http://www.grandchallenges.ca/programs/saving-brains/  
The GCC funding will make a specific contribution, equipping the NGO teams and the BH 
colleagues to use a number of measures which will help them monitor the quality of 
children’s development over the course of the project. They will do this using tools 
relating to: growth and development, school readiness, adult child observation, and a 
photographic project. This contribution will also support the development of case 
management skills in the new centres. GCC specifically funds a developmental 
psychologist who helps staff to administer these tools, and a data manager to help collect 
and record data. 
3.4 Adoption 
This project is not tasked with any work around adoption however adoption is one of the 
responsibilities of the CRUs and the Baby Homes. Domestic (national) adoption is 
functioning system within Tajikistan. A number of healthy babies from the BHs are placed 
with adoptive parents, and it is reported that there is a long waiting list of prospective 
adoptive parents. Figures from Khujand BH (Table 2, p.14) show that between 24 to 52 
babies were adopted annually from that home in the period 2015-2017. Figures from the 
other BHs were not sought for this report. Assessing prospective adopters, and placing 
babies, is one of the duties of the CRUs. The CRU serves as the ‘case manager’, but 
decisions are made by the CCR at local level. Currently assessment focusses mainly on 
material standards of the family, and there is no ‘matching’ process. The couple at the 
top of the waiting list are simply offered the next child who is available for adoption. Most 
of the babies and toddlers in the BHs are not legally available for adoption because their 
parents have not given up their parental rights. The PFF is not actively engaged with any 
practice development associated with the adoption process, although it is likely that if the 
aims of ‘prevention’ of the reasons for placement in the BHs are achieved, there will be 
fewer babies available for adoption. 
3.5 Vitamin injections rather than physiotherapy for CWD 
Senior staff in Khujand report that there has been a tendency for parents of CWD to seek 
out medical treatment for their disabled child due to their desire to do something - 
anything - that might help. This is especially costly for parents in rural areas who have to 
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travel a distance to a doctor. Unfortunately - in the absence of widely available State-run 
physiotherapy and speech services for CWD, some doctors have been willing to provide 
‘treatments’ such as vitamin injections – which in fact have no therapeutic value in terms 
of treating the child’s disability. Many parents of CWD make these costly appointments 
on a regular basis.  
More positively, when parents like these are referred to the FSC they discover that there 
are a range of physical and speech therapies which are effective in helping their child. A 
number of parents interviewed for this evaluation strongly confirmed this outcome – they 
came because a friend or neighbour had told them about this centre which was offering 
free therapies for CWD. Then, after they had taken part in the groups and activities they 
could see how some of the physical and language exercises were helping their child. The 
staff in the FSCs also built up the confidence of the parents to continue many of these at 
home. 
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4 Current operation of the BHs 
4.1 Number of children in the BHs 
PFF Project leaders keep note of overall numbers of children in each of the homes. There 
was a sharp reduction in overall numbers in 2016 but as the can be seen in the Table 
below numbers have remained static during 2017. 
Table 1: Number of children - Baby home numbers –snapshot figure 
BH1 BH2 Khujand Istaravshan Total Date Notes 
    309 End 2015 
Info from Agency for 
Statistics 
    195 End 2016 
Info from Agency for 
Statistics.  164 children 
returned to families during 
2016 
52 49 68 29 198 May 2017 
Figures obtained by PFF 
Managers.  
66 53 61  29 209 Nov 2017 
Figures obtained by PFF 
Managers. 
 
As can be seen from the table there has been a slight rise in the overall number of 
children recorded in the BHs at two points in the past year. Over the last 6 months BH1 
has seen a significant rise in children while BH2 numbers have increased slightly and 
Khujand reduced slightly while Istaravshan has remained the same. Of course, as already 
noted the new BH Regulations have not yet come into effect. 
These figures show that the PFF work has not yet had a significant impact on overall 
number of babies and toddlers resident in the homes, although that snapshot figure may 
disguise other changes, for example, an increased throughput may be occurring as more 
children are moved on more quickly, either to adoption or to reintegration with birth 
families. 
More detailed figures have been collated for the Khujand BH. This very useful Table 
shows both snapshot numbers plus the throughput; admissions, adoptions, reintegration 
and moves to other placements. It reveals that in fact there has been a significant 
reduction in referrals in 2017 but numbers reintegrated and adopted have also fallen 
significantly - hence the static overall numbers in residence. 
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Table 2: Khujand Baby Home numbers, admissions and discharges1 
Year 
Children 
Resident 
as of 1st 
January 
accepted 
during the 
year 
(Admissions) 
Adopted  
Returned 
to 
biological 
families 
Transferred 
to boarding 
school 
Foster 
families 
Died 
2015 63 94 51 34 4 5  
2016 63 88 42 42 2  2 
2017 61 51 24 22 5   
  
4.2 Who are the children in the Baby Homes? 
4.2.1 CWD 
Khujand and BH1 take all those children with disabilities, while Istaravshan and BH2 do 
not. In the case of Istaravshan which serves a large rural area, it means that CWD are 
separated by greater distance from their families when placed in Khujand. The range of 
conditions and disabilities is wide, from relatively mild to severe physical and learning 
disabilities. The overall numbers are not available from BH1. However figures collected 
for Khujand BH indicate that  just under half of the children (28 out of 61) have 
disabilities, ranging from two with speech delay and five with Down’s Syndrome, to four 
with cerebral palsy and three with hydrocephaly. 
4.2.2 Abandoned and relinquished children 
The other significant group of children found in the BHs are those abandoned or 
relinquished by their parents. There can be many reasons associated with abandonment 
or relinquishment, including parents being in prison, mental illness, or the impoverished 
circumstances of the family. According to staff in the BHs the cause of relinquishment is 
frequently given as the young age of the mother and/or the child being born out-of-
wedlock. In these situations the family may reject the child and even if the mother 
wishes to care for the child she may not have the resources to do so, and she may 
therefore reluctantly place the child in one of the Baby Homes.   
From discussions on this point with teams in Khujand and Dushanbe it appears that there 
is variation in CRU practice in relation to very young mothers and their babies. In 
Khujand we were informed that when a child is born to a mother aged under 18, and 
where the mothers’ families are unwilling to accept it, then the CRU will place the child in 
the BH – even if the mother wants to keep her child. The staff of the BH said they had a 
number of cases where a child was placed compulsorily in the BH and the young mother 
visited as regularly as she was allowed, and then reclaimed her child as soon as she 
                                       
1 Information provided by BH Director 
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turned 18. However in Dushanbe the staff of BH2 reported that this kind of placement 
was unknown to them. 
4.2.3 Children in care in Russia 
There are also a group of children appearing in the BHs who were in fact fostered or 
adopted in Russia where they had been abandoned or relinquished by their Tajik parents 
working there. Despite these placements being apparently stable and satisfactory, these 
children were being compulsorily repatriated by the Tajik authorities and then placed in 
the BHs, a far from satisfactory outcome from the point of view of the child’s best 
interests. This matter has been brought to attention in the Alternative Report on the 
implementation of the UNCRC provided by a group of NGOs at the Anti-Discrimination 
Centre in Dushanbe. 
4.3 The rural/urban split in relation to use of the BHs 
Professionals interviewed for this report were also unanimous in their view that a high 
proportion of the children in the BHs came from families in rural areas, and not from the 
cities. They cited two main reasons why more children were relinquished by their 
parents; extreme poverty on one hand but also the persistence of what were described 
as traditional, conservative and patriarchal attitudes where a young woman having a 
child, or a child being born out-of-wedlock, was a matter of deep shame leading to the 
extended family rejecting the child and refusing to support a mother who might want to 
keep her child. 
Cases were cited of young women from the countryside studying in the cities and 
becoming pregnant but having to abandon their babies because they could not take them 
home. 
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5 The work and impact of the PFF project in 2017  
 
In this section of the report the project work associated with the PFF Objective 1 is 
examined (see p.4):  
‘Transformation of the BHs into centres for early intervention and family support.’ 
5.1 Engaging with officials in the MoHSPP 
Senior project staff report a significant change in their relationships with Ministry of 
Health officials since the start of the project. The Ministry has taken ownership of the 
development of the BH Regulations and the inter-Ministry process of approval towards 
final sign-off by the PEO. In previous years the NGO staff had developed positive 
professional relationships with MoHSPP officials but they felt they were in the role of 
pushing the Ministry to support the development of family support. In 2017 a different 
partnership emerged; now the Ministry take the lead and invite the NGO experts to assist 
them in developing and refining the Regulations and also in preparing for meetings with 
senior officials and other Ministries. 
5.2 Training – summary of training provided 
The project works towards its aims through a considerable volume of capacity-building 
activity; through dissemination of external professional social work expertise, via 
coaching, mentoring and training. In this section of the report the volume and pattern of 
training is reported. The PFF project supports training delivery through the funding of the 
Mellow Parenting trainer as previously noted (Section 4.b, p.11). The project also funds 
Dr Nazira Muhamedjanova’s post. She contributes extensive ECD input to the Practical 
Training Unit for Social Work and Innovations and is the major contributor of professional 
training on the modular course in family social work knowledge and skills for BH staff. Dr 
Nazira also provides short courses to FSC and BH staff around a number of therapeutic 
methods for working with CWD. 
The Government of Tajikistan has recognised the Practical Training in Social work skills 
course (PTSW1) offered by the Practical Training Unit for Social Work and Innovations 
under the MOHSPP (PTUSWI) and has provided the resources for over 50 care staff from 
the Dushanbe BHs to attend the course, which is designed to prepare them for the 
operation of the new centres. It is a 240-hour in-service course. 
The PTUSWI has also provided a number of courses in the past year including refresher 
training on ECD and attachment, case management, cleft palate care, child protection 
training and a 2-day course ‘Intensive interaction’ to promote therapeutic activities with 
CWD to promote their motor skills and speech and communication development. The 
Director of the centre also, in conjunction with the Directors of the NGOs, provides a 
programme of weekly half-day seminars for the NGO teams. 
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The PTUSWI also draws in funding from other sources. In the past year specific courses 
have been funded by the British Embassy, the Soros Foundation and UNICEF. 
 
5.3 BH transformation overview – a work in progress 
The draft regulations 
The staff of the CRUs and the Directors of the BHs have been very much impacted by the 
delay in signing off the new regulations. These changes cannot happen haphazardly or 
piecemeal but rather in a methodical and orderly manner. UNICEF will facilitate the 
development of a detailed roadmap to support implementation of all the changes 
provided for in the revised BH regulation, once approved. Nevertheless awareness of the 
new regulations and commitment to a new way of working seems high, certainly in the 
three BHs visited. BH1 is somewhat behind in its development but Dr Nazira has held a 
series of meetings with the new Director of that home, staff training has taken place and 
a number of practice developments are under consideration.  
Project staff have been closely involved in contributing to drafts of the BH Regulations. 
The regulation has now been finalised and issued in both Tajik and Russian and project 
staff believe they do provide the basis for the new kind of early intervention and family 
support centres that they have been advocating for. It is understood of that the Ministry 
has accepted that the new centres should be renamed as Family and Child Support 
Centres, and they will be able to offer a range of support services for families with 
children from 0-7 years of age – a significant extension of the previous 0-4 remit of the 
BHs. 
The regulations affirm that the main duties of the centres will be to support parents to 
take care of their own children. The centres will provide a range of activities to support 
the needs of a wide range of vulnerable children and families, including children with 
disabilities. The Regulation directs that the transformed BHs will provide: 
 Diagnostic and consulting services 
 A short stay service 
 An early intervention department 
 A mother and child health department 
 Support services, including advocacy for young parents to assist them with 
accommodation and entitlements 
The regulations will also likely promote a wider focus on child development to include a 
focus on emotional and psychological well-being, and will also adopt an individual care-
planning approach to those children in residential care in the centres.  The professional 
orientation of staff will be expected to move towards a more of a ‘partnership with 
parents’ model of addressing the children’s needs. 
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Practice development  
As noted above there has not been any reduction in overall numbers of children resident 
in the BHs, based on snapshot figures. In discussions with project and CRU staff in 
Khujand there was agreement that despite the desire to reduce placements (in 
anticipation of the new regulations) there were increasing pressures on the BHs as a 
result of poverty and migration of parents. The CRU officer reported that on a number of 
occasions they had refused parents who wished to place their child in the BH because 
they wanted to go abroad to work. 
A senior paediatrician and health service manager who liaises closely with the Khujand 
home is very supportive of the changes. He has proposed that the new centre develop its 
own local ‘Commission’ to asses and monitor all referrals. Given the challenges facing the 
CRUs (identified elsewhere in this report) – and the wide range of their duties this seems 
a very promising idea and further elaboration of it would be valuable. 
In discussions with BH staff it is clear that many of them are concerned about what the 
future changes will bring and the implications for their own jobs. Directors of the BHs 
interviewed are also concerned that the Government will need to find resources to 
redevelop their buildings to make space for new services and to re-model the buildings. 
Despite the lack of new structures and services pending the signing-off of the 
regulations, there has continued to be a substantial amount of practice development in 
all the BHs in the current year. In BH2 and Khujand the FSC staff and the staff of the BHs 
are now working more closely together than ever, and the BH staff recognise that the 
focus of their work will change to include more work with families of children with 
disabilities, and to undertake regular reviews of family circumstances with the view to 
promoting reintegration where possible. The former task has involved staff receiving 
training around activities for CWD and with regard to the latter there is the requirement 
for more frequent ‘family visits’ – assessment and support visits by BH staff to parents in 
their homes. Staff from NGOs have also been involved in reaching out to the Directors 
and staff of the other BHs (BH1 and Istaravshan), in order to discuss practice change and 
provide on-going staff development and training opportunities. Links between the 
Mavorid and Istaravshan are much more advanced than the links between UMED and 
BH1 – in the former case there have been regular meetings and the delivery of many 
training sessions. In the latter case the UMED Director has begun to make specific 
proposals to the Director of BH1 but there has been little practice exchange so far. The 
NGO Ishtirok which continues to operate a service for adults with disability in the 
grounds of BH1 but is not participating in the transformation process so far. 
5.4 Specific progress in each BH 
Istaravshan BH serves a large rural area. It is not currently mandated to receive CWD 
and such children from the districts served by this BH have always been placed in 
Khujand BH. It is anticipated that Istaravshan Family Support Centre will start to provide 
a day-care based service for families of CWD, once the new regulations are approved. 
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The Director is undoubtedly positive about this new direction and has actively engaged 
the help of Mavorid staff to provide regular training for his care staff in the care of CWD. 
This Director seems less committed at this point to develop outreach from the centre, 
delivering preventive, family support work and the possible reintegration of abandoned, 
non-disabled, babies. This will require permission for the staff to work ‘off-site’ and for 
family visiting skills to be added to his staff’s current skill-base. It must be possible to 
address this issue as staff at Khujand BH are already working ‘off-site’; undertaking 
home visits alongside the FSC staff. 
Unless this issue is addressed soon there is a possibility that Istaravshan will simply add 
a CWD day service to the existing residential provision, and opportunities for a 
community-based, family support service for vulnerable families may be missed. 
Khujand – The FSC and BH teams are working closely together and there appears to be 
a very positive ethos developing as the Director of the home waits for the new 
regulations. Near the end of 2017, a new Director came in post and she is 
wholeheartedly committed to the proposed reforms.  BH staff are now involved in family 
visits with Mavorid staff and reintegration of children is a regular occurrence. Further, a 
number of families are receiving short and longer-term support to enable them to keep 
their families together and prevent recourse to placing the children in the BH. A senior 
Paediatrician is taking an active role in thinking about the transition and he is keen to see 
a Mother and Baby unit set up so that young and/or vulnerable single mothers who lack 
family support may be able to remain with their babies. 
The Director is concerned about the issue of a lack of space for setting up new services. 
This home is much smaller in size and facilities compared to BH2 in Dushanbe, for 
example. The FSC is also operating in a very small building. It is clearly going to be very 
challenging to develop a new day centre and Mother and Baby unit unless there is a 
reduction in number of babies referred, thus freeing up one or more of the bedrooms. 
There is a need to develop more concrete plans for the transition and think about where 
the proposed Mother and Baby unit can be located and how to find more space for the 
family support work which has to date been undertaken in the Mavorid premises. 
Parents’ views 
A number of parents put themselves forward to talk to the author of this report. It was 
clear that all had a very positive view of the services provided. Some of the parents had 
only recently started coming to the centre, for example for 1 month, while others had 
been bringing their children for various physical exercises and speech development 
activities individually or in groups, for periods of 3 to 6 months. One parent with a 
severely disabled child had been coming for over 3 years. Nearly all the parents 
interviewed had children with some form of disability. While we did not attempt to gain a 
detailed diagnosis about each child it seemed clear, from the parents’ description and 
from observation, that there was a wide range of needs being addressed. All the parents 
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reported that their children had progressed in relation to physical development and 
language delays. They reported that their children really liked coming to the centre, and 
they enjoyed the company of the other parents they met, parents who shared many of 
their experiences of caring for a child with disabilities. A number of parents spoke about 
the challenges of getting their child accepted into mainstream education, and one in 
particular spoke of her frustrations about her child receiving a very limited curriculum 
when she did attend school.  
Dushanbe BH2 – Here also the Umed and BH teams seem to be working closely 
together and in fact to be ready to merge under the BH Director. It is likely that this BH 
will be the first to implement the new regulations. The UMED FSC has one room where its 
staff are based and has the use of three large rooms within the BH as well as 
accommodation for two mothers and their children when the mother and baby unit is 
able to start. Staff undertake family assessment visits, and engage with a large number 
of parents and children who are receiving day services, especially structured activities for 
CWD.  It seems clear that there is a very well-structured programme in place and a time-
limited period of services offered to parents. I was told and parents seemed to confirm 
that 6 months was usually the maximum that parents were involved in daily activities at 
the centre. The team have made a start on a Mother and baby support service, using a 
day-centre model. The Director would like to make this a residential facility but current 
regulations and funding prevent him from providing overnight accommodation and food 
for this group of women and children. 
The Director of the BH reported that the CRU in Dushanbe had recently refused to 
authorise the transfer of a group of older children to the next stage ‘internat’ (for 4-7 
year olds). This is apparently on the basis that their families should be assessed first to 
see whether reintegration is possible. Although the author of this report was not able to 
meet with the CRU officer in Dushanbe, this seems a very hopeful development and 
indicative that the CRU want to work in a new way, seeking family placement rather than 
accepting the inevitability of further years in a large-scale ‘institution’. Senior staff from 
the project are reaching out to the new Director of BH1 with the aim of equipping that 
home to be ready for the ‘transformation’ process. 
Parents’ views 
A number of parents agreed to take part in a group interview and a number of questions 
were put to them – all were keen to contribute. They were asked where they had heard 
about the FSC. All the parents seemed to have children with disabilities. Interestingly all 
had learned about the FSC from official sources, such as the Polyclinic or Health centre. 
One had heard form a neighbour who was taking their own child there. They came 
because the polyclinic staff and other praised the expertise that was available, and the 
therapies that they provided that would help their children.  Parents had been attending 
the centre for between 1 to 6 months.  
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When asked what benefit they and their child gained form attendance at the centre the 
message was consistent that the children enjoyed coming and were making progress in 
movement, socialising and speech and language development. For themselves the 
mothers (the group were all women) talked about enjoying the company of other 
mothers in similar situations and that being part of the group had led to new friendships 
continuing away from the centre. Several of the mother stalked about how they had 
learned now used the exercises and activities they had learned at home.  
Dushanbe BH1 – The very first FSC was set up in the grounds of BH1 a number of 
years ago in partnership with a local NGO, Ishtirok – the Disabled Women’s League. 
Originally this had similar aims to the other FSCs in Khujand and BH2. Unfortunately that 
NGO has not collaborated in the development of new ways of working in the BH or with 
the development of new family support services. However the new Director of the BH1 
entered into an agreement with Umed in July 2017 to begin to provide training 
opportunities for her staff. The Director also undertook to consider the deployment of a 
group of volunteers into the home to provide extra help to undertake therapeutic play 
activities, especially with some of the CWD who are reported to lack even very basic 
stimulation, or outdoors experience. 
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6 Foster care service development – slow progress 
 
In this section of the report the project work associated with the PFF Objective 2 is 
examined (see p.4).  
‘Further development of foster care services and support for the implementation of 
new regulations.’ 
 
The quotation below is from the previous pilot fostering evaluation, 
There has been a thorough process of scrutiny and approval by numerous 
professionals at locality, provincial and ministry level.  However it is clear that 
there is as yet no proper system in place, with appropriate resources, protocols, 
guidance and procedures, mandating roles and responsibilities to various 
government and municipal bodies.                           
(Milligan, 2016, p.21) 
At the start of the current project in January 2017 the project managers hoped that it 
would be possible to push forward with the development and approval of the Fostering 
procedure to authorise and guide the development of fostering, building on the pilot 
stage. The MoHSPP had been leading on this area of work, as the pilot fostering service 
had been developed as an alternative for under-4s, as part of the proposed 
transformations of the BHs. Early in 2017 however, following a change of personnel in 
the PEO, and perhaps due to a lack of handover of information, the PEO looked into the 
fostering developments and began to ask questions. The PEO assigned the General 
Prosecutor to investigate the legitimacy of the pilot.  The Tajikistan Project Manager was 
called into the regional prosecutor’s office to account for the development of the pilot 
and, with the support of UNICEF, was able to show the officials all the national plans and 
case-management files. They explained the whole project had been authorised by the 
CCR (PEO) themselves and followed on from the inclusion of fostering within the 
recently-passed Child Protection law (2015).  
The Project Manager has not heard back anything official from this investigation but she 
was told that the pilot programme should not be continued until the Fostering Procedure 
is in place. This means that the project can't continue with the foster care pilot as a 
means of informing the procedure. Overall responsibility to coordinate Child Protection 
Law (2015) was given to MoES in August 2016, and as Article 44 on Foster Care is in this 
law, responsibility to develop guidelines for foster care was also transferred to MoES. 
However they are understaffed to perform this duty and unfortunately since this transfer 
there has been little progress in terms of further development and approval of the 
fostering procedure. Hence, they sent an official request to the Government to fund nine 
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staff and establish a Directorate on Child Rights under MOES to address issues addressed 
in the Law. A new senior official in the MoES is now leading on the procedure and has 
initiated a working group, and the Project Manager has attended a number of meetings 
with them during 2017 to try to keep things moving forward, although progress is slow to 
date.  
Recently the MOES has received permission to recruit a group of eight staff to work on 
implementation of the Law on Child Protection including the Foster Care procedure, 
although it is not clear when recruitment for these posts will start. 
Current status of the families and children in the pilot 
There were 8 single children placed in 8 families in the original pilot group and one of the 
children was reunited with his birth family within a few months of being fostered. Two of 
the children were adopted by their foster parents. The five remaining foster parents have 
continued to care for the child, although they do not receive any in-kind supports – which 
had been provided by UNICEF under the Keeping and Finding Families project, which 
finished in January 2016.  The FSC staff from Marvorid and Umed continue to liaise with 
the CRUs, and provide guidance and emotional support for the remaining foster parents 
and their children.  FSC members visit them at home and the families are able to visit 
the FSCs. 
Despite the lack of regulatory follow-up which leaves the remaining foster families in 
something of a limbo, the pilot produced much useful learning. It demonstrated that it 
was possible to recruit foster parents, and staff gained experience in implementing 
selection procedures and providing training and ongoing support. NGO staff worked 
under the supervision of the local CRU and worked closely with the BH Directors, and the 
whole fostering programme was integrated into the work of the FSCs. Once the new 
procedure has been developed and launched it is likely that, though some time has 
passed, it will be possible to build on the experience and lessons learned from the pilot. 
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7 The functioning of the CRUs and Developing child 
protection capacity 
 
In this section of the report the project work associated with the PFF Objective 3 is 
examined (see p.4):  
‘Strengthening the capacity of local authorities in child protection within the community.’ 
 
In the preparation of this report the author had a meeting with a group of officials in 
Khujand which included the CRU chief from the Sughd commission and the Khujand CRU 
officer, along with the Director of the Khujand BH and others. This meeting was very 
useful in providing an explanation of the operation of the current system and their views 
about the changes that are underway. He also had detailed discussions with child 
protection staff in UNICEF who are currently closely involved in this aspect of child 
protection system development. 
The Child Rights Units function as the secretariats of the Child Rights Commissions, and 
like the commissions they operate at Oblast and Raion levels. Under the existing 
structures the CRUs play a critical role in the operation of the BHs – they manage each 
single case and present it to the CCR at local level to make a decision, including about 
original placement and moves to adoption, internats, fostering or returns homes Recent 
UNICEF research discovered that CRUs may deal with 50 cases each month.  Given the 
lack of social workers and social service structures in Tajikistan these Commissions are 
comprised of officials from Health, Education and Justice Ministries and children are 
largely assessed, in their absence, on the basis of written reports. The CRUs are very 
small-scale operations, and the one in Khujand only has one official. The Chief of Child 
protection for UNICEF in Tajikistan, noted that ‘There is a Law on Child Protection that is 
mostly focused on children with disabilities, children without parental care and orphans. 
Very little on protection from violence, abuse, exploitation and neglect’. This issue has 
been noted in the recent UNCRC Committee report on Tajikistan in which it called for the 
harmonisation of various laws pertaining to children and to ensure adequate resources to 
the Department for the Protection of Children’s Rights in the PEO and the CCR.   
UNICEF are currently cooperating with the GoT in a Functional Assessment of the 
CCR/CRU system and the briefing note associated with the review notes that despite the 
legislative changes the CRUs are operating in different ways in different parts of the 
country, and undoubtedly their role is under strain. The NGO staff noted that there is a 
high turnover of CRU staff, which seems very likely related to the very high demand of 
the role. 
It is envisaged that they will continue a vital, though somewhat different role under the 
new BH regulations. The regulations will emphasise the need for families to take 
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responsibility for their children and for BH placement only to be used for residential 
purposes in only the most urgent or serious of cases.  However this will require the 
Commissions and the CRUs to operate in a significantly different way, undertaking more 
extensive assessment of individual families, especially to identify those cases where 
there are severe child protection risks, warranting removal of the child from the family, 
and have access to further resources and training. In the cases of children under 4, this 
will involve meeting with parents and in all likelihood working collaboratively with the 
transformed BH staff to undertake parental assessments.  It also requires that child 
protection responses are strengthened. The current staffing levels and skill-base of CRU 
officials does not readily prepare the Units to undertake this task although the official in 
the CRUs in Khujand and Dushanbe are reported to be very positive about the new 
developments and already engaged in joint work with the BHs and family centres. In 
Sughd province and Khujand city officials are well aware of the changes that are coming 
and are keenly awaiting the authorisation of the Regulations so that they can proceed in 
new directions. 
Under the PFF project there is funding for a ‘child protection officer’ to be appointed into 
the CRUs in Khujand and Dushanbe (see next section) and this has in fact started in 
Khujand. The remit of these staff is firstly to develop their own awareness and 
understanding of the range of child protection concerns that children may face in 
Tajikistan and then to help increase knowledge among relevant local professionals. It is 
also anticipated that placing these staff in the CRUs would add capacity to deal with the 
changes coming under the BH transformation plans, especially in relation to visiting 
families and making assessment as described above. However in discussion with the 
Khujand member of staff it was discovered that he has mainly been used to undertake 
home visits to families considering adoption, rather than looking at cases where children 
are being considered for placement in the BH or where reintegration of a child in the BH 
is being considered. As noted above there is considerable pressure on the CRUs and it is 
perhaps understandable that the out-posted staff member has been tasked with taking 
on well understood duties, such as in relation to adoption, however this is clearly not 
what is intended under the PFF project, and the work of this staff member clearly needs 
to be reviewed. 
It seems clear that the CRU is well–placed to take on a ‘case manager’ role but perhaps 
in future the case-work could be undertaken by others, under the guidance of the CRU. 
‘Family case work’ could potentially be undertaken by a range of officials - trained in child 
protection and family support - but perhaps located in schools and health centres as well 
as in BHs and internats. Such family case-work should be undertaken before cases come 
to the CCR for decision and then afterwards following a placement decisions etc. 
7.1 Child protection awareness 
Helping professional staff in CR Commissions and Units grow in understanding of the 
range of child protection challenges is an important facet of the Putting Families First 
project. The PFF project has within its budget provision for 4 ‘Child protection Officer’ 
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posts; two in each of the cities. The original operational plan was for one post in each 
city to be located within the FSC/BH team, and the other to be out-posted to the CRU. 
These deployments have taken place in Khujand but so far it has not been possible to 
move forward on these appointments in Dushanbe. 
As the Tajik child care system moves towards a greater focus on supporting families in 
the community and the development of family-based options, such as fostering, it is vital 
that mechanisms are developed which can respond when children are at risk of 
significant harm, either in their own or in substitute/alternative families. The UN 
Committee on the Rights of the Child recommended in 2017 that the GoT puts in place 
systems to comply with Article 19 of the CRC, concerning the right to protection from 
neglect and abuse. 
Growing in awareness is one dimension towards the development of child protection 
capacity but the development of referral pathways when there are child protection 
concerns is another essential component in providing protection to children. There is 
currently no ‘child protection law’ which addresses this issue although as already noted 
the GoT is working with UNICEF to review the current framework of legislation and 
structures and the question of the need for a child protection law is under discussion. 
The PFF project is further contributing to this overall issue by offering one-day trainings 
in child protection awareness to Ministry staff, senior professionals and officials at the 
practitioner level. These have been delivered by the Project Director and local experts to 
a mixed group of professionals in Khujand and also to an inter-ministry group of officials 
from four ministries (Health and Social Protection, Justice, Education and Science, and 
Interior) in Dushanbe. The project Director reports that while most of the key staff in the 
MoHSPP have developed a good general understanding of child protection issues, the 
recent inter-ministry day revealed that many officials find this whole area of discussion, 
notably any reference to child sexual abuse, very problematic and there is a considerable 
level of denial, and lack of knowledge. 
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8 8 Conclusions and Recommendations 
8.1 Key issues in 2017 
In this section of the report some of the major themes emerging from the evaluation are 
summarised, with a focus on the significant challenges which are now beginning to hinder 
progress. Positive developments are also noted, albeit more briefly, but that is not in any 
way to deny that very significant progress is being made with much closer joint working 
between the NGO-run FSCs and the Directors and staff of 3 of the 4 BHs. Many parents, 
especially those who have children with disabilities are receiving very helpful services. 
Furthermore significant numbers of children are now being reintegrated from the BHs 
into their families although this issue was not explored in depth for this report. 
The main issues emerging from the evaluation in 2017 are: 
i) The delay in approving the draft BH Regulation and the bylaw on Fostering is hindering 
the transformation process 
The draft BH regulations have been fully developed and in circulation for some time and 
the delay in signing them off is now halting progress towards the transformation of the 
Baby Homes. Similarly the lack of progress of the Fostering Care Procedure is 
significantly hindering the development of a fostering service. The Directors of the BHs 
and their colleagues in the CRUs need both of these to be approved in order to progress 
new ways of working and the implementation of new services. The Regulations contain 
much valuable guidance about the importance of supporting families and developing 
services which will prevent the need for children to be placed in group care facilities.  
With regard to the CCR and CRU there has been more progress in Sughd, compared to 
Dushanbe, in terms of joint consultations with the BHs and NGOs about the new modes 
of operation. In Dushanbe BH2 there has been good progress in preparing for new 
services, such as a Mother and Baby day-care unit, and a large number of families are 
receiving targeted and time-limited support through the FSC. The FSC and BH staff 
teams in BH2 seem to be working well together and already on the way to full 
integration. There is naturally a significant degree of anxiety among the BH staff about 
what the transformation will mean for their jobs, however some of the staff at least can 
see that there will be opportunities for new kinds of roles in the transformed centres. 
ii) Lack of continuity and capacity in CRUs  
The new system will require the CRUs to change their way of working; assessing children 
and families for a wider range of services, and assessing child protection risks. They will 
need guidance, new procedures and new resources to carry out these functions.  There is 
also reported to be a high turnover of staff in some of the CRUs, perhaps indicating the 
demands on the job, but also weakening the readiness of the CRUs to undertake their 
new roles. 
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iii) No reduction in numbers of children placed in the BHs during 20172 
Snapshot figures gathered by the PFF project from BH directors suggest that there has 
not been a reduction in the number of children living in the BHs during 2017 (see Table 
1, p.18). This is despite the ongoing work of the BHs to undertake preventative work 
with parents and to return children to families where it is safe and possible to do so. One 
of the reasons for the continuing pressure for admissions may be related to the economic 
difficulties facing many Tajik families, especially with an apparent increase in numbers of 
families where both parents are seeking work in Russia, and elsewhere outside the 
country. Another reason could be the delay in developing alternative family care services. 
While the two FSCs continue to provide services to support families and thus reduce 
admissions to the homes the lack of approved regulations and guidance means that new 
day-care and temporary fostering services cannot be started. New approaches to 
individual care-planning are being developed in the FSCs and the BH Directors and staff 
have accepted the principle of working more collaboratively with parents and prioritising 
family strengthening and reintegration, as opposed to settling for long-term placement of 
babies and young children in the BHs. 
iv) Service development 
There is good progress in developing capacity and new services in the BHs and joint 
working of NGO and BH staff teams, including: 
 The NGO staff have developed expertise in providing physical therapies for CWD, 
and passing on this understanding and skill to parents and some of the BH staff 
 Project staff have promoted the importance of working more collaboratively with 
parents and family members 
 NGO staff, including MP, have developed expertise in engaging with families facing 
difficulties and then setting up, and delivering, parenting programmes 
 The NGOs have recruited groups of volunteers to provide physical stimulation to 
CWD in the BHs 
 Senior personnel from the PFF have delivered numerous trainings to a variety of 
professional audiences 
 NGO and BH staff have developed expertise and experience in conducting home 
visits to identify and support needs and to assess readiness of families to resume 
care of children currently placed in the BHs. 
 Project staff are influencing BH staff about the potential for individual care-
planning and the development of associated care-planning tools 
In particular there has been a substantial development of expertise in the field of caring 
for children with disabilities and supporting families – one of the NGO managers 
estimated that at least 80% of the families they engage with have children with 
                                       
2 Based on figures gathered by the PFF project, see Table 1, p.13 
29 
 
disabilities. However there appears to be much less focus on preventative work with 
families/mothers who abandon or relinquish babies – though there are plans for Mother 
and Baby units and respite services aimed at reducing separation and abandonment 
(relinquishment). This is an area of work that needs to remain in focus. 
8.2 Recommendations 
In the light of the above the following recommendations are offered. 
The specific PFF objectives which the individual recommendations relate to are given in 
brackets (see p.4). 
1. Project managers need to consider a more strategic effort to mobilise support for 
the transformation process. They could perhaps seek to take advantage of some of 
the complementary work that the EU is funding through other components of its 
assistance to Tajikistan. The EU, World Bank and UNICEF all have a major focus on 
ECD. (Ob.1) 
2. Project managers should seek to influence the PEO, perhaps through the CCR and 
with the support of UNICEF, in order to explain the impact of the delays and to 
pursue final approval of the BH regulations. (Ob.1) 
3. Project managers should seek to engage with MOES in order to progress fostering 
procedures. Senior staff from the project could offer briefings and training to the 
new group of Ministry staff responsible for implementation of the Law on Child 
Protection once they come into post. (Ob.2) 
4. Funders will need to be informed about these issues as lack of progress in these 
areas will significantly hinder comprehensive achievement of project aims. The 
delay in approval of the transformation process has implications’ for the ultimate 
sustainability of the project which depends on the merger of the FSCs into the 
Khujand BH and BH2 and the FSC staff (currently externally-funded) being taken 
into the transformed BH operations. (Ob.1 & 2) 
5. It is important to engage with the Heads of the CRUs to take forward the 
preparation for the new ways of working. The Functional Assessment of the 
CCR/CRUs that is about to be published by UNICEF on behalf of the PEO will be a 
very valuable tool to inform the transformation process and the steps for setting 
up new ways of working of the CCR/CRU and the new range of services in the 
Family and Child Support Centres. (Ob.1 & 2 & 3) 
6. Reviewing the work load and role of the child protection worker currently based in 
Khujand CRU. In Dushanbe establishing regular meetings with the CRU is vital. 
(Ob.3) 
7. Engage with the Director and staff of Istaravshan BH to develop their capacity to 
undertake home visits, aimed at a) preventing admission to the BH, and b) 
returning children to live with family where it is safe for them to do so.(Ob.1) 
8. Seek to involve the Kishti FSC in BH1 (run by the NGO, Ishtirok) to engage with 
the BH transformation process and to participate in the development of knowledge 
and skills to implement the new regulations and procedures.(Ob.1) 
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9. Training – set out plans for the remaining years of the Project to offer training in 
child protection awareness to Ministry, Municipality and other staff at all levels – 
perhaps on an annual basis. (Ob.3) 
 
Subsequent to, and dependent on, progress on these areas, then a number of steps will 
come into focus. 
10.Detailed planning for gradual transition to the new services, including staffing 
transition plans. This task will be greatly facilitated by UNICEF following on from its 
Functional Assessment of the CCRs/CRUS. It will be important for the Directors of 
the four BHs to share learning about the transition. The creation of a ‘learning 
group’ to share learning from challenges and successes, involving the heads of the 
new Centres and senior project staff should be created once the regulations have 
been approved. The Directors, and key CCR/CRU staff could benefit from exposure 
to learning from other countries in Eastern Europe and Central Asia. (Ob.1) 
11.The FSCs should explore the possibilities afforded by meetings with Mahallas (the 
neighbourhood level of the women and Children Committees, see p.13), following 
on from the work done by Sarchasma in Sughd. This could provide a channel for 
promoting public awareness about child protection and the new approaches to 
supporting vulnerable families. If this engagement does provide possible and 
positive, then some of the Mahallas may be a potential source of support for 
families in difficulty or foster families, and also ultimately to acting as a ‘referral 
channel’ to Centres and CRUs for child protection concerns. (Ob.1 & 2 & 3) 
12.The two FSC teams should continue to work with on the development of family 
support visits to provide support and assess and monitor reintegration, especially 
seeking to increase work with cases of relinquished, non-disabled children and not 
just those with disabilities. (Ob.1) 
13.It is important that MOES progresses the development of foster care through 
developing the procedure and integrates learning from the pilot. The development 
of a foster care service will require a multi-stage process, and involve the 
development of foster care knowledge and skills among a wider group of BH staff. 
Progress on a substantial number of areas will be required, including recognising 
different types of foster care; short term, pre-adoption, and long-term where 
adoption is not possible. (Ob.2) 
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Appendix 1 - List of interviewees 
 
Name Role Organisation 
Jonathan Watkins Putting Families First 
Project Manager  
HealthProm  
Kouysinoy Maksoudova National Project Manager  HealthProm 
Dr Nazira 
Muhamedjanova 
Independent consultant – 
responsible for training 
courses and development 
of respite service 
HealthProm 
Mizrobsho Sharipov Director BH2, Dushanbe 
Umida  Ergasheva Manager Family Support 
Centre, Baby Home 2 
NGO Hayot Dar Oila (HDO) 
Zu Ruzievs Mellow Parenting lead 
trainer and programme 
coordinator 
NGO Iroda 
Lola Nazriddinova Director NGO Iroda 
Fahkruddin Hakimov 
 
Chief Specialist in Child 
Development 
Health Department, Sughd 
Region 
Mohira Saidnasulaeva Director Khujand BH 
Farida  Noureddine Chief, Child Protection UNICEF, Tajikistan  
Salohiddin Shamsiddinov Child protection officer UNICEF, Tajikistan  
Luba Fedotova Director NGO Sarchasma (Socio-legal 
Centre, Khujand) 
Zamira Nuridinova Project coordinator 
(Khujand) 
NGO Sarchasma 
Firuza Alieva Child Protection worker, 
Mavorid Family Support 
Centre 
NGO Sarchasma 
Muhabbat Hamidova  Head of Child Rights Unit, 
Secretary of the 
Child Rights Unit, Sughd Oblast 
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Name Role Organisation 
Commission on Child 
Rights 
Manizha Umarova Specialist Child 
protection worker 
Child Rights Unit, Sughd Oblast 
Muhayo Dadobeova Head, Child Rights Unit, 
Secretary of the CCR of 
Khujand 
Khujand 
Huseinkhon Okhunjonov Specialist Child 
protection worker 
Khujand CRU 
Mirzoali Hotamov  Director  Istaravshan Baby Home 
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